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Change Title:
Modify the Hanford Federal Facility Agreement and Consent Order (HFFACO) Interim Milestone M-92-05, Inclusion of Hanford

Site Cs/Sr "Treatment and/or Repackaging Parameters" in DOE TWRS Phase 11 Request for Proposals (Treatment and/or
Re acka ins of all remaining Cs/Sr).
Descri tion/Justification of Change:

M-92-05 was originally established to ensure the capability ic vitrify 1,929 Cs/Sr capsules through the Phase 11 Waste Treatment
Plant (WTP). Recently. through Clean up, Constraints and Challenges (C3T) workshops, DOE proposed that the capsules be sent
to the Yucca Mountain high-levcl waste repository without being vitrified. Under this approach, the capsules would he re-packaged
in a form acceptable for disposal at Yucca Mountain. DOE believes that this approach may save millions of dollars in treatment

costs. Considering the potential cost savings from not vitrifying the capsules, Ecology is willing to allow DOE additional time to
determine if there is indeed a viable path to direct disposal of the capsules. Therefore, the milestone is being modified to give DOE
4 additional years to develop a viable alternative option or return to a path to vitrify the capsules by 2028.

Modifications to the M-92-05 milestone incorporated into the HFFACO by approval of this M-92-03-01 Change
Request are shown here as either shaded additions, or stFiketktraugh deletions.

MS Number Milestone Description Due Date

M-92-05 INCLUSION OF HANFORD SITE Cs/Sr'TREATMENT AND/OR June 30, 20087
REPACKAGING PARAMETERS" IN DOE TWRS PHASE II REQUEST
FOR PROPOSALS (TREATMENT AND/OR REPACKAGING OF ALL REMAINING
Cs/Sr)

DOE WILL ASSESS;THE VIABILfTYOF.-DIRECTLY,yDISPOSING'OF HANFORD
CS/SR CAPSULES AT THE NATIONALHIGHyLEVELWASTE REPOSITORY

THIS ASSESSMENT; IF DOE CONCL`UDES THAT:DIRECT DISPOSALBASED ON t
IS A VIABLE AND PREFERRED ALTERNATIVETO,VITRIFICATION, DOE;WILL
SUBMIT TO,ECOLOGY SPECIFIC DOCUMENTATIOtJ JUSTIFYING ITS

TONE`CHANGE REOUEST
I II NGEM LE$TONES FOR DISPOSITIONENFORCEABLE AGREESTABLISHING ENTM

HANFORD CS/SR CAPSULES BY 2028:

Im pact of Chan ge:

Delay contracts and requirements required to vitrify Cs/Sr capsules. This change package allows DOE and additional 4 years to

determine if alternatives to vitrification of the capsules are viable.

Affected Documents:
The Hanford Federal Facility Agreemcnt and Consent Order, as amended, and Hanford Site internal planning management, and

budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents: Multi-Year Work Plan; Sitewide

S stems En eincering Control Documents: Project Management Plans, and, if a ro riate, LDR Re port requirements).
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